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Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD. Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD.
Est Number: 0010 Pay Period End Date: 11.19.2016 Est Number: 0010 Pay Period End Date: 11.19.2016
Contract Location: Total to Date  Prev to Date This Estimate
ANSELMO NORTHEAST Estimate Type: PROG Current Contract Amt Total Earnings $748,480.24 $678,575.61 $69,904.63
$778,957.25  giockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $748,480.24 $678,575.61 $69,904.63
ontractor: Date Let. 03102016 $778.957.25 Retainage $.00 $.00 $.00
PERRETT CONSTRUCTION LTD. ated Zt- A Escrow Amount $.00 $.00 $.00
120 S MACOMB ST _ Datf; Awar ed : 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOX 32 : 96% Net Earnings $748,480.24  $678,575.61 $69,904.63
Date Notice for Work to )
Begin:  06.13.2016 % Time Comp
VALENTINE NE 69201-0032 - o 108%  Liquidated Damages -$7,700.00 -$3,300.00 -$4,400.00
Date Work Actually Began: 06.13.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)376-3797 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $352.88 $257.95 $94.93
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
TRAVELERS CASUALTY AND SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CUSTER I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61302 000 BRO-7021(27) GRAD BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$7,347.12 -$3,042.05 -$4,305.07
Payment $741,133.12 $675,533.56 $65,599.56
Project Manager LPA Responsible Charge
Robertson, Ramsy 11.21.2016 Nichols, Jason L. 11.21.2016
State Representative District Engineer
Nichols, Jason L. 11.21.2016 Craig, Cameron 11.21.2016
Construction Engineer Controller
Halstead, Kerri 11.21.2016 Burling, Laurie 11.22.2016
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Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD. Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD.
Est Number: 0010 Pay Period End Date: 11.19.2016 Est Number: 0010 Pay Period End Date: 11.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 4050.01 20.00 196.000 3,920.00
0001 0001 0030.10 16,500.00 1.000 16,500.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 196.000 3,920.00
MOBILIZATION Ls 1.000 16,500.00 CYLVERTS, AND HEADWALLS 196.000 3,920.00
1.000 16,500.00 0.000 0.00
0.000 0.00 0010 0010 4100.06 750.00 1.500 1,125.00
0002 0002 1000.00 750.00 12.000 9,000.00 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 1.500 1,125.00
LARGE TREE REMOVAL EACH 12.000 9,000.00 1.500 1,125.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 4150.00 2.00 194.000 388.00
0003 0003 1009.00 10,000.00 1.000 10,000.00 REINFORCING STEEL FOR HEADWALL LB 194.000 388.00
GENERAL CLEARING AND GRUBBING LS 1.000 10,000.00 194.000 388.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0012 0012 4310.48 1,450.00 2.000 2,900.00
0004 0004 1011.00 30.00 71.000 2,130.00 48" FLARED-END SECTION EACH 2.000 2,900.00
WATER MGAL 71.000 2,130.00 2.000 2,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L001.01 2,750.00 2.200 6,050.00
0005 0005 1030.00 20.00 3,374.000 67,480.00 SEEDING, TYPE A ACRE 2.200 6,050.00
EARTHWORK MEASURED IN EMBANKMENT cY 3,374.000 67,480.00 2.500 6,875.00
3,420.000 68,400.00 2.500 6,875.00
920.000 18,400.00 0014 0014 L006.00 500.00 2.200 1,100.00
0006 0006 1701.24 34.00 100.000 3,400.00 COVER CROP SEEDING ACRE 2.200 1,100.00
24" DRIVEWAY CULVERT PIPE, TYPE LF 100.000 3,400.00 2.500 1,250.00
2,34,56,70R 8 100.000 3,400.00 2.500 1,250.00
100.000 3,400.00 0015 0015 L019.13 3.50 5,846.000 20,461.00
0007 0007 2001.00 18.00 338.000 6,084.00 EROSION CONTROL, CLASS 1D SY 5,846.000 20,461.00
GRAVEL SURFACE COURSE cY 338.000 6,084.00 5,846.000 20,461.00
192.960 3,473.28 5,846.000 20,461.00
192.960 3,473.28 0016 0016 L022.11 4.00 1,305.000 5,220.00
0008 0008 2009.10 275.00 10.930 3,005.75 FABRIC SILT FENCE-LOW POROSITY LF 1,305.000 5,220.00
GRAVEL EMBEDMENT STA 10.930 3,005.75 1,169.000 4,676.00
10.930 3,005.75 1,169.000 4,676.00
10.930 3,005.75 0017 0017 L022.12 4.00 60.000 240.00
FABRIC SILT FENCE-HIGH POROSITY LF 60.000 240.00
43.000 172.00
43.000 172.00
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Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD. Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD.
Est Number: 0010 Pay Period End Date: 11.19.2016 Est Number: 0010 Pay Period End Date: 11.19.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L032.75 150.00 5.000 750.00 0025 0025 6001.00 20,000.00 1.000 20,000.00
MULCH TON 5.000 750.00 BENT NO.1 EXCAVATION LS 1.000 20,000.00
5.000 750.00 1.000 20,000.00
5.000 750.00 0.000 0.00
0019 0019 P300.48 88.00 74.000 6,512.00 0026 0026 6001.01 20,000.00 1.000 20,000.00
48" CULVERT PIPE, TYPE 3,40R 5 LF 74.000 6,512.00 BENT NO.2 EXCAVATION LS 1.000 20,000.00
64.000 5,632.00 1.000 20,000.00
0.000 0.00 0.000 0.00
0020 0020 P500.48 100.00 46.000 4,600.00 0027 0027 6010.22 750.00 122.000 91,500.00
48" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 46.000 4,600.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 122.000 91,500.00
46.000 4,600.00 122.000 91,500.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 170,865.75 0028 0028 6010.26 775.00 173.300 134,307.50
Current 170,865.75 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 173.300 134,307.50
In place 157,528.03 173.300 134,307.50
This Estimate 62,463.03 0.000 0.00
GROUP 6 BRIDGE AT STA. 6+59.00 1-40'-0" & 2-30 0029 0029 6020.00 1.15 42,280.000 48,622.00
0021 0021 0030.60 53,000.00 1.000 53,000.00 REINFORCING STEEL FOR BRIDGE LB 42,280.000 48,622.00
MOBILIZATION LS 1.000 53,000.00 42,280.000 48,622.00
1.000 53,000.00 0.000 0.00
0.000 0.00 0030 0030 6040.00 13,950.00 1.000 13,950.00
0022 0022 1043.50 4.00 82.000 328.00 REMOVE STRUCTURE EACH 1.000 13,950.00
RIPRAP FILTER FABRIC SY 82.000 328.00 AT STA. 6+50.00 1.000 13,950.00
82.000 328.00 0.000 0.00
0.000 0.00 0031 0031 6052.51 0.00 1.000 0.00
0023 0023 6000.10 10,000.00 1.000 10,000.00 ACCESS BRIDGE LS 1.000 0.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 0.000 0.00
1.000 10,000.00 0.000 0.00
0.500 5,000.00 0032 0032 6080.00 3.50 1,980.000 6,930.00
0024 0024 6000.11 10,000.00 1.000 10,000.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,980.000 6,930.00
ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00 1,980.000 6,930.00
1.000 10,000.00 697.600 2,441.60
0.000 0.00 0033 0033 6105.02 65.00 50.000 3,250.00
ROCK RIPRAP, TYPE B TON 50.000 3,250.00
49.640 3,226.60
0.000 0.00
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Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD. Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD.
Est Number: 0010 Pay Period End Date: 11.19.2016 Est Number: 0010 Pay Period End Date: 11.19.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 6105.30 10.00 56.000 560.00 GROUP 10 GENERAL ITEMS
SALVAGING AND PLACING TOPSOIL ON SY 56.000 560.00 0040 0040 0001.10 5.00 1,168.000 5,840.00
RIPRAP 56.000 560.00 BARRICADE, TYPE llI BDAY 1,168.000 5,840.00
0.000 0.00 1,792.000 8,960.00
0035 0035 6210.50 46.00 2,000.000 92,000.00 0.000 0.00
PIPE PILING LF 2,000.000 92,000.00 0041 0041 0001.90 3.00 1,168.000 3,504.00
2,000.000 92,000.00  SIGN DAY EACH 1,168.000 3,504.00
0.000 0.00 1,280.000 3,840.00
0036 0036 6310.00 18.00 2,397.000 43,146.00 0.000 0.00
STEEL SHEET PILING SF 2,397.000 43,146.00 0042 0042 0001.99 4.00 876.000 3,504.00
2,376.756 42,781.60 CONTRACTOR FURNISHED SIGN DAY EACH 876.000 3,504.00
0.000 0.00 512.000 2,048.00
GROUP 6 BRIDGE AT STA. 6+59.00 1-40'-0" & 2-30 Contracted 547,593.50 0.000 0.00
Current 547,593.50 0043 0043 0030.10 3,500.00 1.000 3,500.00
In place 547,205.70 MOBILIZATION LS 1.000 3,500.00
This Estimate 7,441.60 1.000 3,500.00
GROUP 7 GUARDRAIL 0.000 0.00
0037 0037 0030.70 2,000.00 1.000 2,000.00 0044 0044 9110.01 120.00 20.000 2,400.00
MOBILIZATION LS 1.000 2,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 2,400.00
1.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 7020.00 2,275.00 4.000 9,100.00 0045 0045 9110.03 80.00 20.000 1,600.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,100.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,600.00
4.000 9,100.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 7024.27 2,575.00 4.000 10,300.00 0046 0046 9110.07 60.00 20.000 1,200.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 10,300.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,200.00
4.000 10,300.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 21,400.00 0047 0047 o110.27 125.00 20.000 2,500.00
Current 21,400.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00
In place 21.400.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
This Estimate 0.00 0.000 0.00
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Contract ID: 6302 Vendor ID: 2283 PERRETT CONSTRUCTION LTD.
Est Number: 0010 Pay Period End Date: 11.19.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0048 0048 L022.75 15.00 400.000 6,000.00
TEMPORARY SILT CHECK LF 400.000 6,000.00
18.000 270.00
0.000 0.00
0049 0049 L022.90 4.00 300.000 1,200.00
TEMPORARY SILT FENCE LF 300.000 1,200.00
249.000 996.00
0.000 0.00
0050 0050 L070.15 75.00 18.000 1,350.00
MOWING ACRE 18.000 1,350.00
3.100 232.51
0.000 0.00
0051 0051 L860.24 500.00 8.000 4,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 8.000 4,000.00
0.000 0.00
0.000 0.00
0052 0052 L860.50 2,500.00 1.000 2,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
CONTRACTOR COMPLIANCE 1.000 2,500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 39,098.00
Current 39,098.00
In place 22,346.51
This Estimate 0.00
Totals for contract Contracted 778,957.25
Current 778,957.25
In place 748,480.24

This Estimate

69,904.63



